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Dear Brad:

Enclosed is the monthly progress report for the Spokane site.
This first report covers the time period from initiation of
activities through June 30. Future progress reports will cover
the preceding calendar month and be submitted within two weeks
(usually by the 15th of the subsequent month).

I have attempted to provide the report in the format you
suggested during the telecon on July 13. If you have any
suggestions for revisions in the format or content, please
provide them to me and I will incorporate them in the next
report.

Very truly yours,

Ghloern™

Deborah A. Hankins, Ph.D.
Manager - Remedial Projects

Western US and Pacific Rim
(415) 986-2354

cc: R. Stenzel
D. Morell
D. Ballbach
D. Maxim
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MONTHLY PROGRESS REPORT
GE-SPOKANE PROJECT

I. ACTIONS COMPLETED IN MAY AND JUNE:’

Submitted revised Work Plans to WDOE incorporating
agreed upon changes.

Obtained WDOE's consent to remove objections to
issuance of demolition and grading permits by the
City of Spokane.

Mobilized to the Site on June 4.

Moved M. Riley's personal property from southern
portion of WWP property to the north end of WWP
property.

Obtained Fact Sheet from WDOE community relations
staff as a handout in response to any inquiries from
the public or the media.

Held a briefing session at the site on June 20 for M.
Riley and WWP personnel.

Held a meeting at the site on June 26 with BEI,
Geosafe and WWP personnel to discuss details and
schedule of the ISV Demonstration Test Program.

Collected concrete and asphalt core samples outside of
Service Shop and North Warehouse. Submitted to
Analytical Resources for PCB analysis.

Collected soil/fill samples beneath core holes;
submitted samples for PCB analysis.

Dismantled Service Shop appurtenances and demolished
Shop walls and roof. Uncontaminated debris taken to
local landfill.

Excavated the large and small transformer oil tanks
from beneath the former Service Shop floor.

Discovered new sump designated S8 east of former Shop
building.

Discovered an apparent well beneath the Shop floor.

Discovered two small pits in the vicinity of the South
Dry Well.

Conducted a site briefing and tour on June 28 for
representatives of WDOE.

Phase III Investigation Final Report submitted to
WDOE.

Site soil volume reduction test begun.




II Problems Encountered/Potential Solutions

| o Working with M. Riley to achieve access to areas in,
around, under his personal and real property.
Scheduled weekly coordination meetings with Riley
facilitate access.
III Problems Resolved

(o} Not applicable.

Iv Deliverables to WDOE/Dates
o Revised RI Phase 4,5 and FS 1,2 Workplans - 5/17/90

o Phase III Final Report - 6/22/90

\' Next Reporting Period Actions Scheduled
July Actions

o Complete Service Shop excavations and
characterization of soils in excavations.

o Start Dry Well characterization

o Complete removal of North warehouse floor, remove
sumps and characterize soils beneath sumps.

o Complete offsite disposal of demolition soil and
debris.
VI Key Staffing Changes

o None




